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✦ Update on muon chambers: we’re going somewhere
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At IUCF

8 chambers 101
′′
× 47

′′
× 3

′′, weighing about 150–200 lbs a piece (16 channels
each)
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At IUCF
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At IUCF

Some electronics/spare parts available (no details yet). Will be bundled with the
chambers.
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At IUCF

Gas distribution.
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At IUCF
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Temptative project schedule

✦ crates getting built at the shop (LBNL) and to be sent to IUCF this week

✦ RH to take delivery of the chambers at LBNL, around 8/2–8/4

✦ census to determine manpower (RH, Yoichi, JoeF ++)

✦ engineering: scintillator pads for trigger, support

✦ proposal to be prepared within Muon Working Group
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